
JOB 16441-2R DAILY REPORT D.O. 2001-02-039 

BAYQNNE BARREL, & DRUM REPORT # 54 

QAC. JOE COSENTINO DATE: 12/08/94 
RML M.R.ELLIS 

DESCRIPTION QF DELIVERY ORDER; Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pits, gutters, courtyard and ash/soil piles. Proceed with T & D of 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK: 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER; Sunny TEMPERATURE: 30 

WORK PERFORMED TODAY BY OHM-
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste " and any other legible manufacturers labels. Weston TAT documents 
all labels found with this information. 

Remobilize project chemist Ken Klinger to assemble the drum logs and provide copies of the 
existing analytical data generated for the ash / soil piles at the south property, (Dioxin). 

Crew shreds 504 drums today, the first of three rows of drums is near completion, expect to 
complete this row by the close of operations on Saturday. 

SUBCONTRACTOR SERVICES PERFORMED: 
* Duffy fuel services delivers engine oil needed for the changing of oil in the trackhoe, this is 
expected to take place of Monday morning. 

EXCEPTIONS / UNUSUAL CONDITIONS-
* Due to colder then normal tempretures this morning, the drum shredder takes additional time 
to warm the oil prior to its ability to be run at normal operating RPMs. 

CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM OSC: 

DOCUMENTS SUBMITTED: 
* Analytical results (dioxin) on three of the ash / soil piles at the south property. 
* Copies of the last 50 drum logs remaining. 
MEETINGS HELD. SUBJECT MATTER. DIRECTION AND OR DECISIONS: 
* OHM will be re-mobilizing a drum grappler to rotate with existing grapplers which are in need of 
repair, while the two ton rake truck is on site, it will be utilized for the staging of drums with labels 
onto building ones loading dock for futher review. Upon completion of this task, OHM will 
demobilize the other grappler and truck back to the warehouse 
COMMENTS: 

Due to excessive use and normal wear and tear, the drum grapplers (hydraulic), will need 
rebuilding of certain components, this will mean rotation off the job. 
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